
N00236.000948
ALAMEDA POINT

_ _IC NO _0_ 3

STATE OF CALIFORNIA -- ENVIRONMENTAL PROTECTION AGENCY PETE WILSON, Governor9EPARTMENTOFTOXICSUBSTANCESCONTROL_.l__,____'_' ..... _EGION 2 '/J"" _"_

"IEINZAVE.,SUITE200 }[__,,___._ELEY,CA 94710-2737 ,.\,_..--,_.
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Ms. Louise T. Lew
Code 1811

Naval Facilities Engineering Command
Western Division

900 Commodore Drive

San Bruno, California 94066-2402

Dear Ms. Lew:

PROPOSES SCHEDULE FOR RI/FS ACTIVITIES AT NAVAL AIR STATION,
ALAMEDA

The Department of Toxic Substances Control (DTSC) has

reviewed the Proposed Schedule for RI/FS Activities at Naval Air

t_J Station Alameda. This schedule was submitted by the Navy on
_, March 4, 1993. The schedule was requested by the DTSC as a

"" requirement of the Remedial Action Order issued by DTSC to Naval
Air Station, Alameda on June 30, 1988.

; The following comments should be incorporated into a revised
RI/FS Schedule.

I. The schedule should be presented in two formats. Presently,

the schedule is in the form of a gant chart. That format is
acceptable; however, a list of deliverable documents should

also be organized as a table. Documents should be

categorized into primary and secondary documents. Submittal
dates for draft and draft final documents need to be

included in the table. Submittal dates for draft and final

secondary documents must also be included; however, these

dates may be targets.

2. The DTSC would like to clarify the terminology required for
draft and final documents• A 'draft' document is the first

document submitted to the State. The draft document is

reviewed, commented upon, and returned to the Navy. The
Navy then responds to the State's comments and makes
revisions to the draft document. A _draft final' document

is then submitted to the State. Once the State has approved.... the 'draft final' the document becomes finall •
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3. The State's document review period shall be as follows:

o draft Work Plans 45 days

and Secondary Documents

o draft RI Report 60 days

and the FS Report
o draft final Reports 30 days

These review periods may be extended by the State if
additional time is required.

4. The schedule shall include all work planned between now and

the Remedial Action Plan (RAP). This includes work planned
for this year, including Work Plans for Phases 2B and 3,

Phases 5 and 6, addendums on previous RI Work Plans, and all

removal actions. The removal action process is completed

with the submittal of a Removal Action Report.

5. Currently, the Navy is not developing a Field Sampling Work

Plan for Phase 2A. The DTSC would like to emphasize the

importance of completing a Phase 2A Field Sampling Work Plan
before September 1993. The Phase 2A Work Plan must be

completed before the CTO for Follow-On Field Work is

_-_- negotiated. A Field Sampling Work Plan for Phase 2A must be

included in the Schedule. This work must begin by April I,
1993.

6. The title for Phases 5 and 6 should include "Landfill

Investigations."

7. The use of the _Phase' terminology shall cease with the

writing of the RI Report (i.e. there shall not be a Phase 7
or Phase 8).

8. Data for the RI Report shall be submitted to the State prior

to the submittal of the draft RI Report. The submittal
shall be in a Technical Memorandum format and shall occur

shortly after the results of the second quarter ground water
sampling data is available.

9. The Ecological Assessment and Human Health Risk Assessment

shall be submitted together in a separate volume of the RI

Report. These Assessments must be submitted at least two

months prior to the rest of the RI Report.

I0. The schedule for the Feasibility Study shall include the
dates for the Public Notice and Fact Sheet. This should

occur approximately six months prior to the submittal of the

..... FS Report.
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ii. The Schedule shall also include the submittal of the

Remedial Action Plans _(RAP). This submittal will include

the Proposed Plans, Public Health and Environmental

Evaluation Plan, and a new schedule for implementing the
RAP.

12. The Schedule must include submittals of draft documents,

State review, submittals of final draft documents, and State

review and approval.

13. Draft Primary Documents shall be submitted to the State on
the following dates:

o draft RI Report - July i, 1995

o draft FS Report - October i, 1995

o draft RAP - February i, 1996

If you have any questions or require further assistance,
please call me at (510) 540-3809.

Sincerely,

Thomas P. Lanphar
Associate Hazardous Materials

Specialist

Site Mitigation Branch

cc: Mr. Gary Munekawa
Code 1811

Naval Facilities Engineering Command
Western Division

900 Commodore Drive

San Bruno, California 94066-2402

Mr. James Nusrala

SF Bay Regional Water Quality Control Board
2101 Webster street, Suite 500

Oakland, California 94612

Lt. Mike Petouhoff

Alameda Naval Air Station

Building 114, Code 52
Alameda, California 94612


